BRUHAT BANGALORE MAHANAGARA PALIKE

No: EE (Project)/Ynk Zone/WO/ 49 /17-18

Office of the Executive Engineer,
Project Division, Yelahanka Zone,
NH-7 Road. Bangalore-92,
Date:04-08-2017.

SUPLIMENTARY WORK ORDER

To,

Technical Manager (West),
KRIDL,
Bangalore.

Sub: - Improvements and Asphalt to cross roads at Agrahara Layout instead of Kogilu layout in Ward No.05"- reg.

Ref: - 1) ಮಾನ್ಯ ಆಯುಕ್ತರು ಬಿಬಿಎಂಪಿ ರವರ ಆದೇಶ ಸಂಖ್ಯೆ:ಆ/ಪಿಆರ್/3313/2016-17 ದಿನಾಂಕ:22-08-2016.

2) Agreement No.EE/Project/Ag.No:/ 49 /17-18 Dated: 04-08-2017

3) JOB No: **005-17-000002** Est Cost: **200.00** Lakhs

****

Consequent to the agreement executed by you for the work of "**Improvements and Asphalt to cross roads at Agrahara Layout instead of Kogilu layout in Ward No.05"** having contract value of Rs.**200.00** Lakhs (Rupees Ten Lakhs only). You are hereby requested to contact the Assistant Executive Engineer, (Project Division) to start the work and complete the same within stipulated time of 6 months as mentioned in the agreement.

A copy of the agreement and schedule-B is given for your reference.

Yours faithfully,

4/8

Executive Engineer,
Project Division, Yelahanka Zone.

Copy submitted to,

1) The Joint Commissioner (Yelahanka), for kind information.
2) The Chief Engineer (Yelahanka), for kind information.
3) The A.O (Project), for information.
4) Office file.